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JSC “Conexus Baltic Grid” maintenance works till 31. december 2021 (update information on 02.02.2021.) 

Nr. Maintenance 

works 
Object Entry / Exit point Start date End date Available capacity (kWh/day): 

direction 
Type 

Entry Exit 

1. Repair works  Gas transmission 

pipeline Izborsk – 

Incukalns UGS 

Luhamaa 04.01.2021 21.02.2021 85 000 000 85 000 000 Planned 

2. Inspection tool 

chambers 

construction 

Gas transmission 

pipeline Valday - Pskov 

(works in Russian 

Federation natural gas 

pipeline system) 

Luhamaa 22.02.2021 28.02.2021 0 85 000 000 

 

Planned 

3. Repair works Gas transmission 

pipeline Izborsk – 

Incukalns UGS 

Luhamaa 01.03.2021 09.03.2021 85 000 000 73 500 000 Planned 

4. Inspection tool 

chambers 

dismantling 

Gas transmission 

pipeline Valday - Pskov 

(works in Russian 

Federation natural gas 

pipeline system) 

Luhamaa 10.03.2021 17.03.2021 0 73 500 000 Planned 

5. Repair works Gas transmission 

pipeline Izborsk – 

Incukalns UGS 

Luhamaa 18.03.2021 30.04.2021 85 000 000  73 500 000 Planned 

6. Repair works Gas transmission 

pipeline Izborsk – 

Incukalns UGS 

Luhamaa 01.05.2021 02.08.2021 168 000 000 0 Planned 

7. Repair works Gas transmission 

pipeline Valday - Pskov 

(works in Russian 

Federation natural gas 

pipeline system) 

Luhamaa 03.08.2021 05.08.2021 0 85 000 000 Planned 

8. Repair works Gas transmission 

pipeline Izborsk – 

Incukalns UGS 

Luhamaa 06.08.2021 19.09.2021 168 000 000 0 Planned 

9 Inspection tool 

chambers 

construction 

Gas transmission 

pipeline Valday - Pskov 

(works in Russian 

Federation natural gas 

pipeline system) 

Luhamaa 20.09.2021 03.10.2021 0 85 000 000 Planned 



10 Repair works Gas transmission 

pipeline Izborsk – 

Incukalns UGS 

Luhamaa 04.10.2021 13.10.2021 168 000 000  0 Planned 

11 Inspection tool 

chambers 

dismantling 

Gas transmission 

pipeline Valday - Pskov 

(works in Russian 

Federation natural gas 

pipeline system) 

Luhamaa 14.10.2021 27.10.2021 0 85 000 000 Planned 

12 Repair works Gas transmission 

pipeline Izborsk – 

Incukalns UGS 

Luhamaa 28.10.2021 31.10.2021 168 000 000  0 Plānots 

13 Repair works Gas transmission 

pipeline Izborsk – 

Incukalns UGS 

Luhamaa 01.11.2021 31.12.2021 97 700 000 85 000 000 Planned 

14 Repair works Gas transmission 

pipeline Viresi - Tallinn 
Balticconnector 

 

25.06.2021 24.07.2021 Potential effect on entry/exit 

point capacities 
Planned 

15 Riga - Panevezys 
connection to 

Riga – 

Incukalns 1 

pipeline 
reconstruction 

Gas transmission 

pipeline Riga – 

Incukalns 1 

Kiemenai 01.06.2021 07.06.2021 6 000 000 0 Planned 

16. Riga - Panevezys 
connection to 

Riga – 

Incukalns 2 

pipeline 
reconstruction 

Gas transmission 

pipeline Riga – 

Incukalns 2 

Kiemenai 25.07.2021 31.07.2021 6 000 000 0 Planned 

17. Repair works Gas transmission 

pipeline Riga - 

Panevezys 

Kiemenai 04.10.2021 07.11.2021 6 000 000 0 Planned 

 


